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  Table 1:  LMA Annual Reports Overdue 

Robert M. Summers, Secretary 

Report Name Due Date 

CCBs Management Fund 11/1/13 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 2:  Refuse Disposal Permit Status as of 

FY14, Quarter 1 (continued on next slide)      

Robert M. Summers, Secretary 

 

No 

 

FACILITY 

NAME 

 

DATE 

RECEIVED 

 

REASON FOR DELAY  

ARE 

REASONS 

BEYOND 

MDE’S 

CONTROL? 

 

1 

 

Chesapeake 

Terrace 

Rubble 

Landfill 

 

1/30/1990 

 

Application required multiple revisions due to incomplete 

and incorrect information.  Currently, the applicant is 

conducting additional hydrogeologic investigation work 

to complete permit application. 

 

YES 

 

2 

 

Tolson & 

Associates 

Rubble 

Landfill 

 

7/31/2002 

 

Application required multiple revisions due to incomplete 

and incorrect information.  MDE received hundreds of 

comments after the public hearing on 8/18/11.  A 

Response to Comments document has been prepared and 

is under review by the Attorney General’s Office. 

Applicant must still submit a bond before permit can be 

issued. 

 

YES 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 2:  Refuse Disposal Permit Status as of 

FY14, Quarter 1 (continued on next slide)      

Robert M. Summers, Secretary 

 

No 

 

FACILITY 

NAME 

 

DATE 

RECEIVED 

 

REASON FOR DELAY  

ARE 

REASONS 

BEYOND 

MDE’S 

CONTROL? 

 

3 

 

Frankfurst 

Processing 

Facility & 

Transfer 

Station 

 

2/28/2011 

 

Application is incomplete.  The applicant has been 

advised to submit additional information to complete the 

permit application. 

 

YES 

 

4 

 

Bear Creak 

Processing 

and 

Recycling 

Facility 

 

10/4/2011 

 

Applicant failed to submit a letter from Baltimore County 

stating that the facility is in conformity with the County’s 

solid waste management plan and local zoning and land 

use requirements.  Permit application was withdrawn on 

10/15/2013. 

 

YES 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 2:  Refuse Disposal Permit Status as of 

FY14, Quarter 1 (Continued on next slide)       

Robert M. Summers, Secretary 

 

No 

 

FACILITY 

NAME 

 

DATE 

RECEIVED 

 

REASON FOR DELAY  

ARE 

REASONS 

BEYOND 

MDE’S 

CONTROL? 

 

5 

 

Honeygo Run 

Processing 

Facility & 

Transfer 

Station 

 

7/5/2011 

 

 Applicant failed to submit a letter from Baltimore County 

stating that the facility is in conformity with the County’s 

solid waste management plan and local zoning and land use 

requirements.   Permit application was withdrawn on 

12/26/2013. 

 

YES 

 

6 

 

Sparrows Point 

Works 

Industrial 

Waste Landfill 

 

6/17/2010 

 

Applicant requested that MDE put the application on hold on 

5/30/12 until internal issues involving the pending sale of the 

Sparrows Point plant could be resolved.  Applicant verbally 

indicated on 12/16/13 that the application would be 

withdrawn. MDE awaiting written confirmation of 

application withdrawal. 

 

YES 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 2:  Refuse Disposal Permit Status as of 

FY14, Quarter 1 (Continued on next slide)       

Robert M. Summers, Secretary 

 

No 

 

FACILITY 

NAME 

 

DATE 

RECEIVED 

 

REASON FOR DELAY  

ARE 

REASONS 

BEYOND 

MDE’S 

CONTROL? 

 

7 

 

Cecil County 

Central 

Landfill 

Horizontal 

Expansion 

 

1/29/2008 

 

Applicant delayed the submittal of the Phase II and Phase 

III Reports required to complete the permit application.  

Application is now deemed complete and MDE will 

schedule a public hearing. 

 

YES 

 

8 

 

Cecil County 

Central 

Landfill 

Vertical 

Expansion 

Cell 5 

 

1/29/2008 

 

Application is incomplete.  Applicant requested on 

4/12/12 that the application be placed on inactive status. 

 

YES 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 2:  Refuse Disposal Permit Status as of 

FY14, Quarter 1 

Robert M. Summers, Secretary 

 

No 

 

FACILITY 

NAME 

 

DATE 

RECEIVED 

 

REASON FOR DELAY  

ARE 

REASONS 

BEYOND 

MDE’S 

CONTROL? 

 

9 

 

Beulah Landfill 

II 

 

11/16/2006 

 

Application is incomplete; applicant notified on 4/21/08 to 

submit the Phase II Geology and Hydrology Report. 

 

YES 

 

10 

 

Frederick/ 

Carroll WTE 

 

2/15/2011 

 

MDE received hundreds of comments after the public hearing 

held on 1/30/13.  A joint Response to Comments document has 

been prepared by ARMA, WMA and LMA and is currently 

being reviewed by the Attorney General’s Office. 

 

YES 

 

11 

 

Lawrence Street  

Processing 

Facility & 

Transfer Station 

 

12/1/2010 

 

Application is incomplete. The  applicant has been advised to 

submit additional information. 

 

YES 

 

12 

 

St. Andrews 

Landfill Lateral 

Expansion 

 

9/2/2003 

 

Application is incomplete.  Applicant requested on 2/13/06 that 

the application be placed on inactive status. 

 

YES 



  Table 3:  Summary of HLI Findings From 

March 2009 Report 

Sue Battle-McDonald, Stat Director 

 

 

   

Robert M. Summers, Secretary 

1.  historic land disposal sites in the database that have known owners and 

defined locations 

143 

2.  of Row 1, sites have been investigated under the CERCLA or RCRA 

programs 

11 

3.  of Row 1, sites needing clearance 131 

(132?) 

4.  of Row 3, sites classified as Rubble or Clean Fills and conceivably received 

only clean fill material 

41 

5.  number of sites needing clearance, excluding sites that probably received 

clean fill 

90 (91?) 

6.  of Row 5, sites receiving municipal or industrial waste 48 

7.  of Row 5, sites receiving “unknown” waste 29 

8.  of Row 5, sites receiving “other” waste 14 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 4:  Historic Landfill Initiative Sites 
To Be Addressed Under The Current Pre-Remedial Cooperative Agreement (continued on next slide) 

Robert M. Summers, Secretary 

    
Status Site 

Access 

Request 

Sampling 

Plan Sampling 

Draft 

Report 

Draft 

HRS 

EPA Letter/ 

Final Report 

1 SDI 

22 PCSLR 
(Landfill) Loudon Park 

Cemetery  
NA NA NA 9/17/12 NA 

23 PCSLR 
(Landfill) Morgan State 

College Dump 
NA NA NA 3/14/13 NA 

24 PCSLR (Landfill) Union Stockyard NA NA NA 9/7/12 NA 

25 PCSLR 
(Landfill) Cardinal Gibbons 

H.S. Dump 
NA NA NA 9/21/12 NA 

31 PCSLR 

(Landfill) Braddish Ave 

Landfill/Blue Ridge  Fuel 

Corporation 

NA NA NA 12/11/13 NA 

32 PCSLR 
(Landfill) Walton & Johnson 

Landfill 
NA NA NA 12/12/13 NA 

33 PCSLR 
(Landfill) Bonnie Blink 

Masonic Home 
NA NA NA 12/30/13 NA 

34 PCSLR (Landfill) Jett Open Dump NA NA NA NA 

35 PCSLR (Landfill) Sands Road Dump NA NA NA 12/19/13 NA 

36 PCSLR (Landfill) Young Road Site NA NA NA NA 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 4:  Historic Landfill Initiative Sites 
To Be Addressed Under The Current Pre-Remedial Cooperative Agreement 

Robert M. Summers, Secretary 

    
Status Site 

Access 

Request 

Sampling 

Plan Sampling 

Draft 

Report 

Draft 

HRS 

EPA Letter/ 

Final Report 

37 PCSLR 
(Landfill) Ape Hole Creek 

Road Site 
NA NA NA 12/12/13 NA 

38 PCSLR (Landfill) Greensboro Dump NA NA NA NA 

39 PCSLR (Landfill) Sudlersville Dump NA NA NA NA 

40 PCSLR (Landfill) Bevard Landfill NA NA NA NA 

1 PA Buck’s Auto Dump NA NA NA 12/17/12 NA 

8 PA/SI Old Fruitland Dump pending In process NA 

1 SI Generals Hwy Landfill 10/25/12 In process NA 

1 FSI Bowley’s Lane Landfill pending In process NA 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 5:  LRP Acronyms 

Robert M. Summers, Secretary 

FI Further Investigation recommended  / determined. 

HRS “Draft HRS” is the draft “Hazard Ranking Score” sheet prepared by LRP 

staff for EPA’s review. 

PA Preliminary Assessment 

PCSLR Pre-CERCLIS Screening Letter Report 

SDI Site Discovery Initiative 

SI Site Investigation 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 6:  AFO Registration Process 

Robert M. Summers, Secretary 

11/7/11 11/29/12 12/31/13 

1. Total number of active NOIs received  597 608 581 

2. Number of AFOs with NOI and required 

plans received  

347 443 525 

3. Number of AFOs registered under GD 

Permit  

132  274 434 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 7:  AFO Inspections as of 12/31/13 

Robert M. Summers, Secretary 

FY10 

FY1

1 

FY1

2 

FY13 

Target 

FY13 

Totals 

FY14 

Target 

FY14 Totals as 

of 12/31/13 

“Notified” (ie NOI submitted) 

CAFO AI Sites Inspected 

49 58 129 76 78 48 44 

“Notified” (ie NOI submitted) 

MAFO AI Sites Inspected 

2 3 0 36 8 14 2 

Non-notified Sites Inspected 289 8 112 140 166 65 

Non-notified Sites Inspected and 

Found to be CAFOs or MAFOs 

1 37 8 N/A 7 N/A 5 

Followup Inspections and 

Complaints 

NR NR 45 NR 92 36 11 

Total Inspections Conducted 

(including sites found not to be 

CAFOs or MAFOs) 

52 319 174 316 325 264 122 

Minor Violations Found 5 76 55 N/A 57 N/A 24 

Significant Violations Found 0 5 7 N/A 5 N/A 5 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 8:  AFO General Permit Renewal 

Robert M. Summers, Secretary 

Task Target 

Date 

Status 

Develop updated GD renewal 

permit and revised fact sheet 

11/13 Developed draft updated GD Permit.  Met with Bob 

Summers on January 7 to discuss proposed update.   

OAG review 12/13  

Sent to OAG on January 15. 

EPA review 1/14 

Publish TD 4/14 

Public hearing period 5/14 

Issue new permit effective 

12/1/14 

9/14 



   

Sue Battle-McDonald, Stat Director 

 

 

  Table 9:  Renovation, Repair and Painting Rule 

Key Implementation Tasks 

Robert M. Summers, Secretary 

DATE TASK 11/25/13 STATUS 1/16/14 STATUS 

January 

2014 

Provide draft 

regulations to OS for 

review 

Have to discuss final 

revised 

recommendations with 

LMA Director and OS. 

Final 

recommendations need 

further discussion, (see 

Attachment C)   

March 2014 Outreach to contractors Planning on mass 

mailing electronically 

to currently accredited 

lead paint service 

providers and those 

accredited by EPA. 

Nothing to Report Yet 

April 2014 Publish draft 

regulations 

Nothing to Report Yet Nothing to Report Yet 

July 2014 Complete regulations Nothing to Report Yet Nothing to Report Yet 

October 

2015 

Apply for EPA self  

authorization 

Nothing to Report Yet Nothing to Report Yet 


