
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

10/17/2021 10/18/2021 10/19/2021 10/20/2021 10/21/2021 10/22/2021 10/23/2021

Pre-Mobilization Install Shoring Install Shoring

Activities

10/24/2021 10/25/2021 10/26/2021 10/27/2021 10/28/2021 10/29/2021 10/30/2021

Install/Start Contaminated Soil Contaminated Soil Backfill Load Final

Dewatering System Excavation Excavation Excavations Roll-Offs

10/31/2021 11/1/2021 11/2/2021 11/3/2021 11/4/2021 11/5/2021 11/6/2021

Remove & Clean Water Disposal/Frac Site Restoration

Shoring Tank Cleaning


