
 
 

1801 Market St., Suite 1380 
Philadelphia, PA 19103 

T 215.563.2122 
TRCcompanies.com 

 
June 18, 2020 

Submitted Via FedEx 
 
Lindley Campbell, Geologist, Oil Control Program 
Maryland Department of the Environment 
1800 Washington Blvd, Suite 620 
Baltimore, MD 21230 
 
RE:  Bel Air Station, Harford County, Maryland 
  MDE Case No. 18‐0459HA 
  Remedial Investigation/Remedial Action Work Plan   

(Monitoring Well Installation and Groundwater Delineation) 
 
Ms. Campbell: 
 
On behalf of Colonial Pipeline Company (Colonial) TRC Environmental Corporation (TRC) has prepared 
this work plan to install additional monitoring wells for groundwater delineation at Colonial’s Bel Air 
Station (Site).  As detailed in the most recent Quarterly Monitoring Report (February 2020 – April 2020), 
laboratory results for the analysis of groundwater samples from the January and April 2020 sampling 
events indicate concentrations of benzene, naphthalene, and total petroleum hydrocarbon – diesel 
range organics (TPH‐DRO), and TPH – gasoline range organics (TPH‐GRO) are above the respective 
Maryland Department of Environment (MDE) Groundwater Quality Standards (GWQS) in downgradient 
monitoring well MW‐13 and additional delineation is warranted.  The purpose of this workplan is to 
expand the monitoring network downgradient of MW‐13 (see Figure 1).  Each of the monitoring wells 
installed in accordance with this work plan will be incorporated into the quarterly groundwater 
monitoring program and be sampled on the same schedule and for the same parameters. 
 
Task 1 – Installation of Previously‐Approved Monitoring Well (MW‐14) 
 
In the Remedial Investigation/Remedial Action Work Plan dated October 14, 2019 and the clarifying 
letter dated November 19, 2019, Colonial proposed the installation of three additional monitoring wells, 
MW‐12 through MW‐14.  The MW‐12 and MW‐13 locations were selected based on groundwater 
potentiometric maps that indicated the potential for groundwater flow from the RW‐5 area, underneath 
the electrical substation (where well installation is limited due to high voltage safety concerns), and 
between downgradient monitoring wells MW‐6 and MW‐9.  The MW‐14 location was proposed 
downgradient of MW‐6 based on detections of benzene in the well during the July and October 2019 
sampling events.  The MDE approved the monitoring well installation in correspondence dated 
November 22, 2019.  As observed by the MDE, MW‐12 and MW‐13 were installed on December 12 and 
13, 2019, respectively.  Due to slope and ground conditions, attempts to access and install the proposed 
MW‐14 with the tracked drill rig were unsuccessful due to safety concerns. 
 
The installation of MW‐14 was previously approved downgradient of MW‐6.  However, as discussed 
below, benzene concentrations in MW‐6 have decreased to below the MDE GWQS and were non‐detect 
in the January 2020 and April 2020 sampling events.  In conjunction with the safety concerns 
encountered during the December 2019 well installation event, the most recent groundwater data 
minimizes the need for a well downgradient from MW‐6.  In the section below, this work plan proposes 



 
 

a contingency for a new monitoring well at the formerly proposed MW‐14 location based on the results 
of future monitoring of MW‐6. 
 
Task 2 – Additional Monitoring Well Installation (MW‐14 through MW‐18) 
 
As shown on Figure 1, analytical results from the January 2020 and April 2020 quarterly sampling events 
reported several VOC concentrations exceeding their respective MDE GWQS at MW‐12 and MW‐13.  
Details of sample collection and analyses for those results are presented in the June 2020 Quarterly 
Monitoring Report (February 2020 to April 2020).   These results indicate that compounds of concern 
have migrated under the station’s electric substation and downgradient of MW‐13.  Further 
groundwater investigation is required to delineate the downgradient dissolved phase groundwater 
concentrations. This work plan proposes the installation of five additional wells MW‐14 through MW‐18, 
as shown on Figure 1.      
 
The well locations are based on groundwater flow direction data collected from monthly gauging events 
and further refined with incorporation of MW‐12 and MW‐13 into the monitoring well network.  The 
monitoring wells will be constructed with screen section depths to intercept the groundwater table and 
the contact with fill material and in‐situ geologic material (saprolite).  Monitoring wells MW‐14, MW‐15 
and MW‐16, will be installed during an initial mobilization, and two of the locations, MW‐17 and MW‐
18, are contingency wells to be installed as‐needed based on the groundwater sample results and 
subsequent potentiometric maps.   
 

 MW‐14 will be installed in facility driveway downgradient of MW‐13. 
 

 MW‐15 and MW‐16 will be installed downgradient to sidegradient of MW‐13 and, in 
conjunction with MW‐14, will provide delineation between MW‐13 and the adjacent low‐lying 
area to the east of the driveway. 
 

 Contingency well MW‐17 will be installed further down the driveway area from MW‐14, if 
needed, based on subsequent monitoring. 

 

 Based on future sample results for MW‐6 and/or potentiometric lines developed with 
incorporation of MW‐14 through MW‐16 into the well network, another attempt will be made 
to install contingency well MW‐18 near the initially proposed MW‐14 location, downgradient 
from MW‐6, if needed. 

 
Well permits will be obtained from the HCHD, and a Maryland‐licensed driller will be used to install the 
wells.  The planned monitoring well construction details envisions 2‐inch diameter schedule 40 PVC 
casing and 20‐slot screen wells installed to intercept the groundwater table and the contact with fill 
material and in‐situ geologic material (saprolite).  Initially, the driller will attempt to use a tracked 
Geoprobe rig to access the locations.  Limited pre‐drilling site work may be completed, by hand, to level 
proposed well locations and prepare a safe drilling platform.  If access is unsuccessful with the tracked 
rig or overhead electrical wires limit mast height on the rig, alternate well installation methods (e.g. 
hand auger, tripod, drive point) will be evaluated by the licensed driller consistent with Maryland well 
regulations.   
 
Prior to installation of monitoring wells, soil cores will be collected and continually logged and field 
screened with a photo‐ionization detector (PID).  Consistent with the MDE conditions in its November 
22, 2019 approval letter (Task 2), soil samples for laboratory analysis will be collected from the 



 
 

soil/groundwater interface and from the interval exhibiting the highest PID response.  If no PID response 
is observed or the highest PID response is observed at the soil/groundwater interface, only one soil 
sample will be collected.  All soil samples will be preserved in accordance with EPA Method 5035 and 
analyzed for volatile organic compounds (VOC) via EPA Method 8260, including naphthalene and fuel 
oxygenates, and TPH‐DRO and TPH‐GRO via EPA method 8015.   
 
A monitoring well permit for MW‐14 has been previously obtained from the Harford County Health 
Department (HCHD) and appropriate well permits will be obtained for the remaining proposed wells 
MW‐15 through MW‐18.   
 
Drilling‐derived soil cuttings will be stockpiled for off‐site disposal at Soil Safe of Logan, New Jersey or 
Triumvirate Environmental of Baltimore, Maryland. 
 
If you have any questions regarding this Work Plan, please contact Stan Carpenter at 856‐381‐4683 or 
David Kudla at 610‐506‐1478. 
 
Sincerely, 
 
TRC Environmental Corporation 
 
 
David Kudla 
Project Manager 
 
Attachments 
 
cc:  S. Bull, Maryland Department of the Environment 

S. Carpenter, Colonial Pipeline Company 
  R. Shenk, Colonial Pipeline Company 
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