
# MDEStat Meeting January 5, 2015



Project	Go Live Actual or Target Date
Lead Rental Certification and Accreditation Information System (LRCA) Project (Audit Finding)	January 2015 (For completing business requirements)

Project	Go Live Actual or Target Date
Online Lead Rental Registry Enhancements Project	August 2014

Project	Go Live Actual or Target Date
Tracking Installation and Maintenance of BAT Septic Systems	January 2015 (est)

Project	Go Live Actual or Target Date
SDWIS/State	July 2015 (Est)

Project	Go Live Actual or Target Date
PIA Tracking Database	TBD

# Table 1: Active IT Projects

Project	Go Live Actual or Target Date
Lead Database to Replace Legacy "Stellar" System Business Requirements Phase	March 2015