Expected Action Date	State Action	County Action
Expected Action Date	State Action	County Action
April 1, 2010	Review and comment on county submittal of information within 1 month of reciept	Charles County to provide additional information as described in MDE's November 3, 2009 letters and clarified at our joint meeting on 12/9/09 by March 1, 2010
7.5, 2010		
August 13, 2010		County conducts field Survey of Melica Mudica By May 15, 2010 County submits filed survey report for Melica Mudica to DNR by July 15, 2010
	MDE to respond to County within 1 week of DNR review	
1, 2010	MDE completes review of County analysis of potential Tier II impacts. MDE completes assimilative capacity determination and review of County's 03/01/01 response, including review of County's anti-degradation information, using Tier II sampling data from Spring/Summer 2009	Charles County to provide additional information by March 1, 2010 demonstrating that the roadway project and associated development will not impact existing Tier II streams, as described in MDE's November 3, 2009 letters and clarified at our joint meeting on 12/9/09. Charles County to provide additional information by March 1, 2010 to characterize the extent of the project impact on existing Tier II streams, as described in MDE's November 3, 2009 letters and clarified at our joint meeting on 12/9/09.
Social & Economic Justification: November 1, 2010	MDE completes review of County's SEJ submittal within 60 days or reciept of final SEJ submittal.	Charles County to provide Social & Economic Justification by September 1, 2010 in accordaince with MDE antidegradation regulations if Tier II stream segment is degraded by the project and impacts are unavoidable.
D		
December 15, 2010, or 6 weeks after earliest resolution of regulatory requirements.		