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Philadelphia, PA 19103 

T 215.563.2122 
TRCcompanies.com 

October 7, 2019 
Submitted Via FedEx 

 
Lindley Campbell, Geologist, Oil Control Program 
Maryland Department of the Environment 
1800 Washington Blvd, Suite 620 
Baltimore, MD 21230 
 
RE:  Bel Air Station, Harford County, Maryland 
  MDE Case No. 18‐0459HA 
  Remedial Investigation/Remedial Action Work Plan  

(Station Well Modification, Monitoring Well Installations, and Supplemental Excavation) 
 
Ms. Campbell: 
 
On behalf of Colonial Pipeline Company (Colonial) TRC Environmental Corporation (TRC) has prepared this workplan 
to complete three (3) tasks at Colonial’s Bel Air Station (Site) for Maryland Department of the Environment (MDE) 
review.  The three (3) tasks are: 1) modification and conversion of the on‐site supply well to a deep monitoring well; 
2)  installation of three (3) downgradient monitoring wells, and 3) supplemental remedial excavation at the HA‐3 
Area.    The  purpose  of  this  workplan  is  to  expand  the  monitoring  network  to  capture  potential  groundwater 
concentrations  downgradient  of  the  Site’s  substation,  further  delineate  dissolved  phase  groundwater 
concentrations upgradient and down gradient of MW‐6 and remove additional source area impacts associated with 
the HA‐3 Area that appear to be contributing to dissolved phase groundwater concentrations at the MW‐5 Area. 
 
Task 1 – Station Well Modification and Conversion to a Monitoring Well 
 
The existing Station Well consists of a six‐inch diameter borehole with steel casing extending from approximately 
ground surface to 36‐feet below ground surface (bgs).   The borehole  is open (uncased) hole  from 36 ft bgs to a 
measured  total  depth  (TD)  of  203‐feet  bgs.    TRC  proposes  converting  this well  into  a  deep monitoring well  by 
retrofitting the well as shown on Figure 1.    Bentonite chips will be used to seal the well from 203‐feet to 60‐feet 
bgs.   The current 6‐inch open well borehole will  then be  retrofitted with 10‐feet of 4‐inch diameter pre‐packed 
screen from 60 to 50‐feet bgs (with additional sand as needed) to capture the primary fracture zone identified during 
borehole  geophysical  logging  conducted  in  August  2019  and  detailed  in  the most  recent  Quarterly Monitoring 
Report.  The well will then be extended to above grade with 52‐feet of 4‐inch PVC riser and protected by a steel 
stick‐up casing  set  in concrete.   Above  the sand pack  the well will  be  sealed with 5‐feet of bentonite  chips and 
grouted with a bentonite cement slurry to grade to seal the annular space between the current steel casing and the 
new screened section. 
 
The well retrofitting will be completed by a Maryland‐licensed well driller, and an updated well completion report 
will be filed with the Harford County Health Department. 
 
Task 2 – Monitoring Well Installations  
 
As shown on Figure 2, three (3) additional permitted monitoring wells designated MW‐12, MW‐13, and MW‐14 will 
also be installed downgradient of the MW 5 Area (MW‐12 and MW‐13) and downgradient of MW‐6 (MW‐14).  The 
locations are based on groundwater flow direction data collected from monthly gauging events, and with respect to 
MW‐14  the  well  is  targeted  to  intercept  the  buried  historical  stream  channel  down  gradient  of  MW‐6.      The 
monitoring wells will  be  constructed  of  4‐inch  diameter  schedule  40  PVC  casing  and  20‐slot  screen  and will  be 
installed  to  intercept  the  groundwater  table  and  the  contact  with  fill  material  and  in‐situ  geologic  material 
(saprolite).  The proposed locations are based on the following: 
 

 MW‐12 and MW‐13 are located to evaluate groundwater concentrations downgradient from the MW‐5 to 
capture potential groundwater concentrations that may have migrated under the Site’s electric substation.   
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 MW‐14 is located downgradient of MW‐6 to delineate groundwater concentrations that may have migrated 
beyond MW‐6.  The monitoring well is to be installed at the location shown on Figure 3, within the historical 
(pre‐station)  topographic  valley  streambed  that was discussed  in  conceptual  site model outlined  in  the 
previously submitted Subsurface Investigation Reports.   The MW‐14 location is  located on a hillside and 
near overhead power lines.  The well location will be sited in the field based on well driller feedback and 
safety concerns. 
 

Prior to installation of the monitoring wells, soil cores will be collected from each location to confirm lithology and 
groundwater depth.  All monitoring and recovery wells will be permitted and installed by a Maryland‐licensed well 
driller, and permits will be obtained and filed with the Harford County Health Department.   
 
Task 3 – Supplemental Remedial Investigation 
 
The primary objective of this excavation is to remove remaining impacted soil northeast of the 2018 HA‐3 LNAPL 
Excavation, northeast of Pump Unit 3, and below the station loop road. Light Non‐Aqueous Phase Liquid (LNAPL) 
petroleum product (product) has occasionally been observed in recovery well RW‐2 during periods of high water 
and high concentrations of dissolved‐phase petroleum compounds have been documented in surrounding recovery 
and monitoring wells.    TRC  anticipates  that  the  soil  in  this  area, which  could  not  be  removed  during  the  2018 
excavation activities due to logistics of the concurrent system integrity work, is a source for the observed product 
and elevated dissolved‐phase compounds. 
 
It is anticipated that the excavation, detailed on the attached Figure 4, will be an “L” shape measuring approximately 
30‐feet  wide  and  45‐feet  long,  with  a  maximum  depth  of  8‐feet  below  ground  surface.    Eight  feet  was  the 
approximate  depth  of  the  saprolite  interface  observed  during  the  primary  HA‐3  excavation.    The  proposed 
excavation is designed to stay a minimum of 5‐feet off Pump Unit 3 to maintain geotechnical stability.  The proposed 
excavation  footprint may  be  field‐adjusted  due  to  subsurface  pipeline  utilities  and  field  feedback  from  colonial 
technicians,  project  inspectors,  and  contractors,  but  attainment  of  the  drawn  extents will maximize  removal  of 
impacted source material.   
 
The anticipated approximate volume of the excavation is 305‐cubic yards of soil, which will be transported offsite 
for disposal at Soil Safe of Logan Township, New Jersey or another licensed soil recycling facility.  This excavation 
encompasses three recovery wells (RW‐2, RW‐3, and RW‐4).  The recovery wells within and around the excavation 
will be utilized as vacuum extraction wells to dewater the excavation for sidewall stability and recover vapors for 
worker safety.  Fluids recovered from the excavation and recovery wells will be transported offsite for disposal at 
Triumvirate of Baltimore, Maryland or another licensed recycling facility.  Efforts will be made to excavate around 
the wells, keep them in place while the excavating and return them to recovery well status after excavation.  Similar 
to  the primary HA‐3 Area excavation,  the program will be  conducted and backfilled  in  sections  to minimize  the 
amount of open excavation.  After excavation, Sonotubes will be emplaced around the recovery wells for protection 
of the PVC casings during backfill and for re‐placement of well gravel during backfill operations.  Sonotubes will be 
withdrawn as the excavation is filled. 
 
Once the final depth of the excavation has been achieved, TRC will collect one sidewall soil sample approximately 
every 10‐feet, for a maximum number of twelve (12) sidewall samples, and at least four (4) soil samples from the 
bottom of the excavation.  Soil samples will be field screened with a Photoionization detector (PID) and analyzed for 
VOCs,  including  naphthalene  and  fuel  oxygenates  by  Method  8260,  as  well  as  gas  and  diesel  range  organics.  
Proposed sample locations are depicted on Figure 5. 
 
Prior to and during backfilling, to enhance remediation of remaining dissolved phase compounds, the excavation will 
be seeded with a commercial chemical oxidation additive to be selected by Colonial.   Further, because there are 
geotechnical considerations for Pump Unit 3 Colonial may further seed the excavation with microscale liquid carbon 
which will act as an absorbent for dilute emissions from source material that may remain below the Pump Unit.  The 
excavation will be backfilled with washed stone in the groundwater column and finished with clean fill to grade.  Two 
feet of washed stone will be used from the excavation to approximately 6‐feet below ground surface.  The washed 
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stone  will  be  capped  with  a  geotextile  to  minimize  infiltration  of  fine  grain  soil  from  above  and  topped  with 
compacted clean fill to ground surface with the following exception.  As shown on Figure 5, along the excavation 
northeast boundary (line extending through RW‐3 and RW‐4) the stone will be topped with 3‐feet of clean fill to 
approximately 3‐feet below ground surface (i.e. the frost line) for installation of remediation infrastructure, likely 
conduit pipe, to be associated with the pending groundwater pump and treat system.  This will minimize the need 
for additional trenching work in the future. Once the remediation system infrastructure is installed, the excavation 
will be backfilled to grade and prepped for restoration to its original surface conditions. 
 
If you have any questions regarding this Work Plan, please contact Stan Carpenter at 856‐381‐4683 or David Kudla 
at 610‐506‐1478. 
 
Sincerely, 
 
TRC Environmental Corporation 
 
 
 
David Kudla 
Project Manager 
 
 
 
Attachments 
 
cc:  S. Bull, MDE 

S. Carpenter, Colonial Pipeline Company 
  R. Shenk, Colonial Pipeline Company 
 
   



October 14, 2019 

 
 

 

FIGURES 
 
Figure 1    Proposed Station Well Retrofit Specifications 
Figure 2    Proposed Well Locations 
Figure 3    Proposed Well Locations on Pre‐Development Topography Map 
Figure 4    Proposed Excavation Extents 
Figure 5    Proposed Excavation Detail with Proposed Sample Locations 
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1. LOCATION OF YARD DRAIN EXCAVATION, STORMWATER

SWALE, STORMWATER RETENTION POND, HAND AUGER SOIL

BORINGS, AND POST EXCAVATION SOIL SAMPLES ARE

APPROXIMATE.

2. VALVE AND SHUTOFF VALVE LOCATIONS ARE SURVEYED

GENERAL POINTS OF REFERENCE FOR PUMP STATION

CONTROL POINTS AND PROCESS CONTROL FEATURES.

3. AN ACCESS WELL IS AN OBSERVATION PORT TO SHALLOW
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4. THE PUMPING LOOP EXCAVATION AREA ADJACENT TO THE

HA-3 EXCAVATION LIMITS IS SHOWN ON FIGURE 6 OF THE SIR

II (TRC 2018c).
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